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ABSTRACT

After the first concrete was poured on December 9, 2012 at the Shidao Bay site in Rongcheng, Shandong
Province, China, the construction of the reactor building for the world’s first high-temperature gas-
cooled reactor pebble-bed module (HTR-PM) demonstration power plant was completed in June, 2015.
Installation of the main equipment then began, and the power plant is currently progressing well to-
ward connecting to the grid at the end of 2017. The thermal power of a single HTR-PM reactor module
is 250 MWy, the helium temperatures at the reactor core inlet/outlet are 250/750 °C, and a steam of
13.25 MPa/567 °C is produced at the steam generator outlet. Two HTR-PM reactor modules are connect-
ed to a steam turbine to form a 210 MW, nuclear power plant. Due to China’s industrial capability, we
were able to overcome great difficulties, manufacture first-of-a-kind equipment, and realize series ma-
jor technological innovations. We have achieved successful results in many aspects, including planning
and implementing R&D, establishing an industrial partnership, manufacturing equipment, fuel produc-
tion, licensing, site preparation, and balancing safety and economics; these obtained experiences may
also be referenced by the global nuclear community.
© 2016 THE AUTHORS. Published by Elsevier LTD on behalf of Chinese Academy of Engineering and
Higher Education Press Limited Company. This is an open access article under the CC BY-NC-ND
license (http://creativecommons.org/licenses/by-nc-nd/4.0/).

1. Introduction

beyond the grid, including cogeneration, high-temperature heat
utilization, and hydrogen production. After the severe accidents

After the construction permit license was issued by the Na-
tional Nuclear Safety Administration (NNSA) of China and all gov-
ernment approval procedures were complete, the first concrete
of the high-temperature gas-cooled reactor pebble-bed module
(HTR-PM) demonstration power plant was poured on December
9, 2012, in Rongcheng, Shandong Province, China. According to its
59-month schedule, the power plant should connect to the grid in
2017. The civil work of the reactor building was finished on June
30, 2015, and all milestones have been on schedule up to that
date. Fig. 1 shows the construction site on December 9, 2012 and
on May 25, 2015.

The HTR-PM is aimed to extend nuclear energy application
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Fig. 1. Construction of the high-temperature gas-cooled reactor pebble-bed mod-
ule (HTR-PM) in Shandong Province, China, (a) on December 9, 2012 and (b) on
May 25, 2015.
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at Three Mile Island, Chernobyl, and Fukushima Daiichi, the con-
struction of this demonstration plant is also intended to prove
that, in addition to improving the safety of light water reactors
(LWRs), innovation can provide another solution for inherently
safe nuclear energy technology.

The world nuclear community has made great efforts to find
solutions for the problem of nuclear energy safety. Of these, the
modular high-temperature gas-cooled reactor (MHTGR) is one of
the most innovative and challenging technologies. In the 1980s
and 1990s, governmental support led to a great deal of R&D being
performed on the 200 MW, high-temperature gas-cooled reactor
(HTR)-module of the Siemens/Interatom Company in Germany,
and on the 350 MW, MHTGR of General Atomics (GA) in the US
[1]. These projects have been very successful in technical de-
velopment; however, actual construction of the demonstration
plants has not yet begun, for a variety of reasons. China and Japan
constructed their own test reactors, HTR-10 and high-tempera-
ture test reactor (HTTR), around the year 2000. South Africa has
been working on the pebble-bed modular reactor (PBMR) since
the 1990s. In the A Technology Roadmap for Generation IV Nuclear
Energy Systems published in 2002 [2], the very high temperature
reactor (VHTR) was selected as one of the six candidates for Gen-
eration IV nuclear energy systems. One of the key requirements of
Generation IV is to eliminate off-site emergency response during
severe accidents. The outlet temperature of the VHTR was intend-
ed to be 900-1000 °C, but tends to be 700-1000 °C, causing the
name to be changed to V/HTR. The US Department of Energy (DOE)
conducted the Next Generation Nuclear Plant (NGNP) according
to the Energy Policy Act of 2005 and is working to establish an
MHTGR demonstration plant project through a government/in-
dustry partnership. The journal Science reported the work on the
South African PBMR and the Chinese HTR-PM in its news focus in
the August 2005 issue [3].

In China, the R&D program for the high-temperature gas-
cooled reactor (HTGR) of the Institute of Nuclear and New Energy
Technology (INET) at Tsinghua University began in the mid-1970s,
and accomplished the construction of the HTR-10 test reactor in
the 1990s [4]. We are now moving forward to conduct the HTR-
PM demonstration project as a technical leader in the industry.
In February 2008, the 200 MW, HTR-PM demonstration plant
was approved as part of the National Major Science and Tech-

nology Projects, and was named the “Large Advanced PWR and
HTR Nuclear Power Plant.” According to the roadmap report of
the project, the prospects for HTR and HTR-PM development in
China are: @ to be a highly efficient nuclear power technology,
as a supplement of pressurized water reactor (PWR) technolo-
gy; @ to be a major technology in nuclear process heat; and ®
to contribute globally through innovation in advanced nuclear
technologies.

2. Technological innovations

As shown in Fig. 2, the HTR-PM [5] consists of two pebble-bed
reactor modules coupled with a 210 MW, steam turbine. Each
reactor module includes a reactor pressure vessel (RPV); graphite,
carbon, and metallic reactor internals; a steam generator; and a
main helium blower. The thermal power of one reactor module
is 250 MW,,, the helium temperatures at the reactor core inlet/
outlet are 250/750 °C, and steam at 13.25 MPa/567 °C is produced
at the steam generator outlet. Table 1 presents the main technical
parameters of the HTR-PM.

The HTR-PM takes the HTR-10 as a prototype, and uses the
German HTR-module and the US MHTGR as references. During
R&D of the HTR-PM, international achievements and experiences
with HTGR were carefully studied, and much of the research was
performed in collaboration with German scientists in the field
of pebble-bed HTGR. However, collaborations are insufficient
for constructing the first HTR demonstration plant in the world,
for these reasons: @ The HTR-module and MHTGR were not
constructed in Germany or in the US, respectively, despite being
deeply studied; @ the engineering designs and equipment man-
ufacturing technologies were not transferred, except for some
approved software and several technical consulting agreements;
and ® knowledge and experience were lost as the scientists and
engineers in Germany grew older and companies were closed
down. Therefore, Chinese scientists and our industrial partners
must develop first-of-a-kind equipment and complete the con-
struction of a demonstration plant by relying on our own industry
and experience. Although the concept of the MHTGR is the same,
the implementation of the engineering and technology is differ-
ent. We describe the innovative technologies of the HTR-PM in
the following subsections.

Fig. 2. The HTR-PM demonstration nuclear power plant. (a) Front view; (b) top view.
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Table 1

Main design parameters of the HTR-PM.

Parameter Unit Value
Rated electrical power MW, 210
Number of modules 2
Reactor module thermal power MW, 250
Active core diameter/height m 3/11
Primary helium pressure MPa 7
Helium temperature at reactor inlet/outlet °C 250/750
Fuel element diameter mm 60
Heavy metal loading per fuel element g 7
Number of fuel elements in one reactor core 420000
Enrichment of fresh fuel element 8.6%
Main steam pressure MPa 13.25
Temperature of main steam/feedwater °C 567/205

2.1. 250 MW, reactor module power

Before 2006, the 458 MW, reactor module was studied with
an annular core, in which the spheres were placed in the annular
regime. Two schemes were compared in the middle of the annu-
lar core: graphite spheres and a graphite column. Problems with
the graphite sphere scheme included: difficulty convincing the li-
censing authority that there was a clear and certain boundary be-
tween the fuel and the graphite spheres; the outlet helium tem-
perature becoming more non-uniform because part of the helium
flowed through the central graphite spheres; the worth of con-
trol rods in the side reflectors proving to be insufficient; and so
forth. In the graphite column scheme, problems also existed: The
graphite column had to be replaced in the reactor lifetime; more
than three discharging tubes were necessary at the bottom of
the reactor, inducing a complicated fuel sphere flow; there were
difficulties with the structural stability of the central graphite
column; and so forth. In September 2006, the technical scheme
of the reactor core was determined: It was decided to change it
from 1 x 458 MW, reactor module to 2 x 250 MW, reactor mod-
ules. The primary concern regarding the changed reactor design
was the capital cost increment. After careful calculation, the total
plant capital costs of the 1 x 458 MW,, and 2 x 250 MW, reactor
schemes were found to have a finite difference, so the budget re-
mains unchanged.

2.2. 19 helical heat transfer tube assemblies in one steam generator

Every assembly has a heat transfer capability of 13 MW, and
can be tested and verified in the 10 MW, helium engineering test
facility (engineering test facility—helium technology (ETF-HT),
engineering test facility—steam generator (ETF-SG)) under the
conditions of 80% full power at full scale. The water flow rate in
the heat transfer tubes can be determined based on the tests. Other
advantages of the assemblies include in-service inspection, mass
production and installations in parallel, and compatibility with the
limited manufacturing experience of the Chinese industry.

2.3. Electric-magnetic bearings main helium blower

The main helium blower, which uses electric-magnetic bear-
ings, is placed in the reactor primary circuit pressure boundary
to ensure the helium seals and prevent lubricant leakage into the
primary circuit. For the HTR-PM, the main helium blower uses
electric-magnetic bearings purchased from the international
market. In the engineering prototype of the main helium blower,
the electric-magnetic bearings which developed by INET has been
tested in order to fully verify the fit of bearings and shafts. The
engineering prototype has run full-power, full-speed tests in hot
states and a nitrogen environment for 100 h and 500 h, and has

also completed full-power tests under helium operation condi-
tions (250 °C/7 MPa) that are identical to those of the HTR-PM.

In view of the importance of the main helium blower, another
main blower prototype with dry gas seals and oil bearings has
been developed as a backup solution. The motor and oil bearings
are placed outside of the pressure vessel and the blower is inside
the vessel. Dry gas sealing is used to limit the leakage of the shaft
penetration. A maintenance seal has also been designed so that
the dry gas seal device can be replaced under sealed helium con-
ditions.

2.4. 24 control rod drive mechanisms and 6 small absorber sphere
shutdown systems

The former design of the HTR-PM reactivity control system
contained 8 control rod drive mechanisms (CRDMs) and 22 small
absorber sphere (SAS) shutdown systems, matching 30 graphite
blocks in the circumferential side reflectors. Because of limited
upper space, the 22 SAS shutdown systems shared 11 SAS drive
systems. During the reactor start-up and partial power operation
up to a 40% power level, SASs in the side reflector bores were
driven out of the reactor core by helium, and control rods were
inserted to maintain the criticality. The running main helium
blower induced a pressure drop in the reactor internals and in-
troduced difficulties and uncertainties into the operation of the
SAS shutdown systems. After detailed engineering design and
testing, we found that the SAS shutdown systems we developed
cannot fulfill their requirements in a limited time. Therefore, we
decided to change the reactivity control system to 24 CRDMs and
6 SAS shutdown systems. The reactor can be shut down, started
up, and operated only through the CRDMs, and the SAS shutdown
systems become a reserved shutdown system. In addition, it is
now easier to drive the SASs back to the storage vessel under re-
actor shutdown conditions, and without running the main helium
blower.

2.5. Fuel-handling system

We tested a full-scale prototype of the integrated discharge
machine, in which fuel spheres were discharged one by one and
broken fuel spheres could be separated. An unsolved difficulty, no
qualified bearing being found, caused us to separate the discharge
machine and broken sphere separator. The new engineering pro-
totype of the fuel-handling system has been tested and proved
to be successful. The final technical solution of the system meets
the requirements for helium seals, the lubrication of rotating ma-
chines under helium conditions, and maintenance.

2.6. Canister-based dry spent fuel storage system

Each canister has a capacity of 40 000 spent fuel spheres and
can be placed in the spent fuel storage building with concrete
shields. Since data is lacking on metal corrosion near the sea,
forced ventilation is used by air flow in a closed cycle. In a loss-
of-power accident, the decay heat can be removed by the natural
air circulation. The canister can also be placed in a standard LWR
transport cask and be transported if necessary.

The experimental reactor consortium (AVR) test pebble-bed
HTGR in Germany has been in operation for 21 years, from 1967 to
1988, with a total availability factor of 66% [6]. It is very successful
as a test nuclear reactor. In 1990, the Association of German En-
gineers (VDI) and the Society for Energy Technologies published
a report titled AVR—Experimental High-Temperature Reactor: 21
Years of Successful Operation for a Future Energy Technology [6].
After testing more than 10 types of fuel spheres in the AVR in the
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late 1980s, the detected radioactivity in the primary helium cir-
cuit was found to reach very low levels when using high-quality
TRISO fuel spheres. Lessons have been learned from the early-
stage HTGRs, such as AVR, thorium high-temperature nuclear
reactor (THTR) in Germany, and SFV in the US. Additional mea-
sures were taken in the designs of the module HTGRs that were
developed following these early units, including the German
HTR-module and the US MHTGR. Such measures have been fur-
ther referenced in the practice of the HTR-PM.

3. Progress and experience
3.1. General technical concepts

We evaluated the helium gas turbine and steam turbine tech-
nologies, and chose the steam turbine in 2002. After that, the
technology roadmap was gradually formed, from the subcritical
overheated steam turbine, to the supercritical steam turbine, and
finally to the future helium-steam combined cycle. In 2006, we
decided on two reactor modules of each 250 MW, and coupled
with one 210 MW, steam turbine for the HTR-PM. The configura-
tion of these two reactor modules will provide us with experience
for multiple-module nuclear power plants in the next develop-
ment.

3.2. Research and development

In January 2008, the implementation plan for the HTR-PM
project was approved by the State Council of China; The R&D
technology roadmap was detailed and defined within this plan.
In response to newly identified phenomena and the technical
requirements of the HTR-PM, we studied key technologies and
designed equipment on a research basis. Once prototypes of key
equipment were manufactured and related test facilities were
established, we carried out full-scale engineering verification
experiments in hot states and the helium environment. Verified
equipment and systems include the main helium blower, steam
generator, fuel-handling system, CRDMs, SAS shutdown systems,

helium purification system, and spent fuel storage system. While
costing a considerable amount of money, labor force, and time,
these experiments exposed and solved many engineering tech-
nical problems. Fig. 3 shows the HTR-PM engineering laboratory
located at INET in Tsinghua University, in which most of the test
facilities are installed. Table 2 lists most of the engineering verifi-
cation experiments for the HTR-PM.

3.3. Industry partnership

We realized the technical and investment risks of the first
demonstration plant, and worked to gain support from the Chi-
nese government. In 2006, the HTR-PM demonstration plant was
determined to be one of the 16 National Science and Technology
Major Projects. Governmental support is crucial for the survival
of this project. The Chinergy Co., Ltd. was founded in 2003 as ar-
chitecture engineering (AE) and EPC contractor of plant’s nuclear
island, and the Huaneng Shandong Shidao Bay Nuclear Power Co.,
Ltd. (HSNPC) was founded in 2007 as the plant owner. The Shang-
hai Electric Corporation and Harbin Electric Corporation were
authorized to manufacture the main nuclear steam supply system
(NSSS) components.

Fig. 3. The HTR-PM engineering laboratory at the Institute of Nuclear and New
Energy Technology (INET) and a 10 MW, helium engineering test facility.

Table 2

Test facilities of the HTR-PM project.

Test facility Full name Main parameter Application Degree of completion

ETF-HT Engineering test facility—helium 10 MW, 7 MPa, 250-750 °C, Heat source to verify steam generator and other Facility finished
technology helium systems

ETF-SG Engineering test facility—steam One full-scale assembly, 10 MW,,, Secondary loop and third loop to verify steam Facility and testing steam
generator 13.25 MPa, 205-570 °C, water generator generators finished

ETF-HC Engineering test facility—helium Full-scale, 4.5 MW,, 7 MPa, Verification of helium circulator Helium tests finished
circulator 250 °C, helium

ETF-FHS Engineering test facility— Full-scale, 7 MPa, 100-250 °C, Verification of fuel-handling system Tests in final stages
fuel-handling system helium, two chain

ETF-CRDM Engineering test facility—control Full-scale, 1 MPa, 100-250 °C, Verification of control rods; driving mechanism Tests finished
rods driving mechanism helium

ETF-SAS Engineering test facility—small Full-scale, 7 MPa, 100-250 °C, Verification of small absorber sphere system Tests finished
absorber sphere system helium

ETF-SFS Engineering test facility—spent Full-scale, air, 0.1 MPa Verification of major components of spent fuel Tests finished
fuel system storage system

ETF-HPS Engineering test facility—helium 7 MPa, 25-250 °C, helium; Verification of purification efficiency (greater than Tests finished
purification system purification flow rate: 40 kg-h”  95% and system resistance less than 200 kPa)

TF-PBEC Test facility—pebble-bed 3 m in diameter, 60 mm graphite Measurement of pebble-bed equivalent Facility commissioning
equivalent conductivity sphere, 1600 °C conductivity

TF-PBF3D Test facility—pebble-bed flow 3D 0.1 MPa, room temperature, air, Three-dimensional simulation test for pebble-bed Facility manufacturing

1:5 scale flow

ETF-DCS Engineering test facility— Full-scale Verification of distributed control system Tests finished
distributed control system architecture and major control systems

ETF-RPS Engineering test facility—reactor Full-scale, 4 channels Verification of reactor protect system Tests finished
protection system

ETF-MCR Engineering test facility—main Full-scale Verification of human-machine interface Tests finished

control room
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3.4. Equipment manufacturing

In 2008, according to the chosen technical scheme, the manu-
facturing contracts for the RPV, steam generator, metallic reactor
internals, main helium blower, and so forth, were signed. After
2008, the general design of this equipment remained unchanged,
although many changes took place in the detailed engineering.
The RPV and metallic reactor internals were manufactured by the
Shanghai Electric Corporation. Benefiting from the development
of the nuclear power manufacturing industry in China, Chinese
workshops have the capability to manufacture large-size RPV
and metallic reactor internals. After overcoming some initial dif-
ficulties in forging manufacturing and detailed engineering, the
manufacturing of RPV and metallic reactor internals is proceeding
smoothly. Fig. 4 shows the status of the RPV in September 2015.
The steam generator is the most difficult piece of equipment
to manufacture in many of its aspects, including its materials,
rolling and bending the heat transfer tubes, assembling the heat
transfer units, final assembling, welding, production schedules,
special tooling and workshops, and engineering verification ex-
periments. We developed a prototype of the main helium blower,
and carefully planned and steadily promoted many engineering
verification experiments. Although these experiments also cost a
considerable amount of time and money, we discovered and im-
proved many technical details to ensure the operation of the HTR-
PM.

3.5. Fuels

In 2005, a prototyping fuel-production facility was construct-
ed at INET with a capacity of 100 000 fuel elements per year, in
order to solidify the fabrication craft. We then began construction
on the HTGR fuel-production factory in Baotou, Northern China,
in 2013, installed the fuel-production equipment in 2014, and
started the commissioning and trial production in 2015. The irra-
diation test of five fuel spheres of the HTR-PM started in October
2012 in the high flux reactor (HFR) in Petten, the Netherlands, and
finished on December 30, 2014. As one of the key technologies in
the HTR-PM project, the fuel spheres have been proved to achieve
their expected performance.

Fig. 4. Manufacture of the HTR-PM reactor pressure vessels by the Shanghai
Electric Corporation; status as of September 2015.

3.6. Licensing

The technical documents titled Important Criteria for HTR-PM
Safety Reviews were finished in 2006 by the China NNSA. Follow-
ing that, major nuclear safety reviews at the construction permit
license stage were finished in 2009. The post-Fukushima safety
inspection was finished in 2011, and the list of verification ex-
periments and the acceptance conditions were confirmed before
the final safety analyses report reviews. Carried out gradually, the
safety review of the HTR-PM obeys current nuclear safety regu-
lations appropriated mainly for the PWR, and has some different
requirements due to specific features, according to the approved
review criteria established in 2006. These requirements follow
the rules defined by the China NNSA and maintain the principle
of the conservation. The Chinese Nuclear Safety Licensing uses
similar standards and procedures as those of the International
Atomic Energy Agency (IAEA) and the US Nuclear Regulatory
Commission (NRC). Over the past 20 years, the China NNSA has
been able to verify in depth the safety details of various kinds of
nuclear power plants around the world. This information helps
them to verify the safety features of different types of reactors,
including the HTR-PM. The construction of the HTR-10 and two-
stage licensing also help to advance the licensing on the HTR-PM.

3.7. Site

Between 2002 and 2004, we visited more than 10 provinces
in China in order to find a potential site for the HTR-PM demon-
stration plant. Finally, we chose the Shidao Bay site in Rongcheng,
Shandong Province, and determined the application of this proj-
ect to be generating electricity for the grid. Future applications of
the HTR-PM should include cogeneration and high-temperature
heat applications. As a heat supply reactor, it should be close to
existing heat consumers, and supply 100% backup capacity. The
elimination of off-site emergency response and a reduced radius
of the low population zone (LPZ) are necessary for heat consum-
ers. It is very difficult to find an appropriate nuclear site near a
heat consumer. Due to these difficulties, this first demonstration
project is orientated toward electricity generation. As the first
demonstration plant sharing the site with several PWRs, we do
not insist on legally eliminating the off-site emergency response,
but we aim to prove that it can be technically eliminated. The
construction of PWRs on the same site helps to share the infra-
structure capital costs, thus supporting the first demonstration
plant for the HTR-PM.

4. Safety and economics

Decay heat removal is the key issue in nuclear safety. Failure in
decay heat removal caused the reactor core to overheat and melt
down in both the Three Mile Island and Fukushima Daiichi nucle-
ar accidents. In the Chernobyl accident, after the initial explosion
that was caused by the fission power increment, the resulting
sequences were mostly related to the failure of the decay heat
removal system. For an LWR, it is essential to develop a highly
reliable emergency cooling system guaranteed by a reliable elec-
tricity and water supply.

Inherently safe nuclear technology can be innovatively found,
based on these physical ideas: When we employ three mea-
sures—@ using the more heat-resistant and substantial silicon
carbide (SiC) as the fuel cladding; @ significantly lowering the
volumetric power density of the reactor core; and ® “dividing 1
into N,” or dividing one large reactor into identical small reactor
modules—then the reactor core can be designed such that the
decay heat can never heat up the reactor core to the temperature
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limit. Based on the law of energy conservation, the decay heat
in the reactor core can only be removed by heat conduction and
radiation, which depend on material properties; heat convection
is not necessary. After studying for more than 30 years in the in-
ternational nuclear community, we have constructed the world’s
first commercial-scale reactor of this kind. Regarding the fuel
element of the HTR-PM, it can be proved that the maximum fuel
temperature limit is 1600-1800 °C for maintaining the coated
fuel particle integrity. The average power density in normal oper-
ations is 3.3 MW-m’, which is 1/30 of that in a PWR. The thermal
power of one reactor module is chosen to be 250 MW,,, which
provides a sufficient margin. Fig. 5 gives the reactor fuel peaking
temperature during a loss-of-coolant depressurized accident,
which does not depend on any engineering safety facility. The
above-mentioned safety characteristics can be proved by re-
peatable full-plant safety demonstration tests, without affecting
further operation.

The innovations for the inherent safety of the HTR-PM are
easy to understand according to physical laws. However, two
challenges still remain: @ How can we construct and operate the
HTR-PM? and @ what are the economics of the HTR-PM? The key
problem is how a small HTR-PM can compete with an LWR plant,
which is 10 times bigger.

We use the idea of “combining N into 1.” We have finished
a concept design of a 660 MW, multi-module HTR-PM nuclear
power plant, which includes 6 HTR-PM reactor modules connect-
ing to a steam turbine. Each reactor module has the same design
as the HTR-PM demonstration plant, with an independent safety
system and shared non-safety auxiliary systems. The footprint of
a multi-module HTR-PM plant is not significantly different from
that of a PWR plant generating the same power. Fig. 6 shows a
2 x 600 MW, HTR-PM nuclear power plant for cogeneration.

To date, supply contracts have been signed for all the com-
ponents of the HTR-PM project. From the actual contract costs,
we can compare the detailed capital costs of a 2 x 600 MW,
multi-module HTR-PM plant with those of a real 2 x 600 MW,
PWR plant constructed at the same time in China. Using the
capital costs of the HTR-PM plant as evaluated by the govern-
ment in 2014, the total price of a 2 x 600 MW, multi-module
HTR-PM plant is about 110%-120% of the price of the PWR. The
electricity price to the grid thus increases from 0.4 CNY-(kW-h)™ to
0.48 CNY-(kW-h)™, which is still much lower than the costs of gas,
wind power, and solar power in the Chinese market. The costs of
the RPV and reactor internals are very small, about 2% of the total
plant costs. Therefore, assuming that the other costs of the plant
are unchanged, even if the costs of the RPV and reactor internals
increase to 10 times their original value, the increase of the total
plant costs can be limited to within 20%. This is the reason behind
the above economic evaluation results; details can be found in
Ref. [7].

To realize the dream of inherent safety, the philosophy of “di-
viding 1 into N” is adopted, and to limit the cost increase, the phi-
losophy of “combining N into 1” is preferred.

5. Concluding remarks

The Fukushima Daiichi nuclear accident, caused by an earth-
quake and a tsunami, raised the question of humanity’s capability
for using nuclear fission power in a safe way. Scientists around
the globe have created many ingenious solutions to answer the
question of safety; however, the real challenge is how to verify
these solutions and ensure that they survive the very long path
from conceptual stage to market. Based on experience in the
nuclear engineering field, this path should include fundamental

Fig. 5. The fuel peaking temperature of the HTR-PM during a loss-of-coolant de-
pressurized accident.

Fig. 6. The 2 x 600 MW, HTR-PM multi-modules plant.

research, concept development, R&D of key technologies, the
construction of a test reactor, and finally the construction of a
full-scale commercial demonstration plant. This process may take
two or three decades and cost billions of US dollars. Supported by
the Chinese National Science and Technology Major Projects, the
scientists at Tsinghua University fully cooperate with the industry
and with the global nuclear community, and are now in the final
stage of this process. We understand the hardships that must be
experienced and the challenges that come before success. And
we will continue to accomplish the HTR-PM project in order to
provide a technologically and commercially innovative reactor for
the nuclear power development of China and the world.

The HTR-PM is not yet a proven technology. For this reason, it
is believed that the LWR will continue to be the mainstream tech-
nology of nuclear power, and that its safety will be continually
improved.
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